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Introduction 

According to Tasking 2014-04 (see Attachment 1), Review of LANL Solution Reactor Proposal  
 

The CSSG is directed to use their collective experience to perform a review of that 
proposal and provide guidance to the NCSP Manager on the proposal from a number of 
different perspectives. 

 Evaluation of the proposed concept for the reactor 
 Extent of added value to the NCSP mission 
 Any enhancements to the proposal that could increase the usefulness, potentially 

decrease cost/schedule or further leverage the value of the capability to other 
agencies/programs 

 Possible and most advantageous locations for establishing such an assembly 
 Rough order of magnitude evaluation for the cost and schedule feasibility of the 

proposal 
 Availability of outside (outside DOE NCSP) interest and funding to support such a 

capability (cost sharing) 
 Evaluation against the CSSG tasking/response 2006-06 regarding the need for 

experimental solution capability 
 
This response from the CSSG addresses each of the perspectives given in the tasking statement and 
provides a summary evaluation based on consideration of each point. 
 
CSSG Evaluation of Tasking Criteria 

1) Evaluation of the proposed concept for the reactor 

The concept as presented in the proposal by LANL1 (see Attachment 2) is very general but is 
described as trying to meet the diverse needs of multiple parts of DOE.  The reactor is described as 
being capable of operating in steady state mode for up to several days, but also operating in pulsed 
mode with super-prompt critical bursts.  The use of the proposed solution reactor for medical 
isotope production is highlighted in the proposal to generate interest from elements of DOE (or 
other government and private entities) besides criticality safety. 
 
While the multi-purpose approach is commendable, it is not clear that a solution reactor sized to 
provide a demonstration-scale Tc-99 production system would also be able to meet the flexibility 
requirements of a solution critical assembly.  In addition, limiting the proposed reactor to low 
enriched uranium solutions would not meet one of the goals stated in previous CSSG tasking 
responses, namely to restore the U.S. capability to perform experiments with Pu solutions and 
solutions other than uranyl nitrate. 

 
2) Extent of added value to the NCSP mission 

Historically, the greatest risk of a criticality accident occurs in solution systems, especially under 
operational conditions such as blending or stirring.  The NCSP has several solid-fuel assemblies to 
benchmark critical configurations, but it is equally important to have the same capability for 
solution systems. 

                                                 
1  “Critical & Subcritical Experiment Design Team Process Proposal, Fissile Solution Critical Experiments,” Steven K. 
Klein, Los Alamos National Laboratory. 
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The CSSG also noted in 2006 that the US has lost the capability to perform solution experiments, 
and the joint project to use foreign reactors no longer appears to be a viable option for the future.  
The Group also concluded that the U.S. must regain the capability for Pu solution experiments.  As 
stated in the response to Tasking 2006-06, “... this capability at a dedicated DOE solution critical 
experiment facility will assure the U.S. that its R&D and production facilities are not held hostage 
to the availability or schedules of others.”  

  
3) Any enhancements to the proposal that could increase the usefulness, potentially decrease 

cost/schedule or further leverage the value of the capability to other agencies/programs 

The most obvious enhancement to the solution reactor is to configure it to use other solutions in 
addition to LEU.  With renewed emphasis on fuel processing technologies a flexible fuel solution 
reactor could be extremely useful to the complex. 

 
The reactor should be designed as a general purpose machine that can be easily reconfigured for 
specific research applications such as criticality accident benchmarks, Mo-99 production, minor 
actinide effects, etc.  Note that the reconfiguring for different purposes could be done by changing 
solutions or simple tank changes without the need to modify the pumps, plumbing, etc.  It would be 
best to propose the best, most flexible system at the start of the project, then reduce options as the 
design progressed. 
 

4) Possible and most advantageous locations for establishing such an assembly 

Several criteria must be addressed when identifying potential locations for a solution reactor. 
- what type of fuel will be used (U, Pu, HEU, LEU, mixed actinides)? 
- what organization/facility will prepare the fuel? 
- can the fuel be shipped to the reactor site? 
- if used for Tc-99 extraction, where will the post-irradiation separation be done? 
- is there a facility at which the reactor be operated under a current safety basis? 
- there is a definite benefit to having the reactor located at the NCERC 

 
Obviously, if fissile solutions cannot be shipped over public roads, the reactor would have to be 
sited within a laboratory that has the capability to produce the solutions.  If the liquid fuel can be 
shipped, the possibilities increase.  Also, if any fuel other than LEU is used, security considerations 
would severely restrict the possible locations.  
 
If the reactor were to be used to demonstrate production of Tc-99, it would be necessary to locate 
the reactor reasonably close to the separation facility because of the short half-life of the precursor 
(Mo-99, 2.75 d).  Again, depending on the quantities and types of material to be processed, this 
could also require a Hazard Category 2 hot cell facility. 
 
Based on these considerations, the most likely candidate locations are LANL or the NCERC, but a 
better-defined proposal is needed to confirm the best probable location. 

 
5) Rough order of magnitude evaluation for the cost and schedule feasibility of the proposal 

The cost and time estimates given in the proposal for many of the tasks are overly optimistic.  
Various parts of preparing the safety basis documentation are included in the descriptions of CED-
1, -2 and -3.  The total costs estimates for these three phases is $1.9M (neglecting materials costs in 
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CED-3), including preparation of the SDD, final engineering packages, site preparation, 
installation and testing, and readiness reviews — all in addition to finalizing the safety basis 
authorization package.  This might be reasonable if there were an authorization basis in effect that 
could be easily modified to cover solution experiments, or if only a small LEU assembly were 
constructed; however, it is unlikely that such an authorization basis exists that covers critical 
solution experiments.  Based on the time and effort to prepare and approve the authorization 
documents for NCERC, the paperwork alone could cost double what the proposal estimates. While 
this conclusion reflects reality, it is indicative of an overly conservative (i.e., not risk informed) 
regulatory structure. 
 
Based on recent experiences with the cost of LEU fuel for GTRI research reactor conversion 
projects, it is not unreasonable to expect the fuel alone for this reactor could be $1M or more, a 
cost not included in the proposal. 
 
Since the entire concept is not defined, there is no cost estimate for the solution handling 
equipment that would be required to pump, store and possibly purify the fuel solution.  Because of 
the QA requirements associated with nuclear facilities, it is not unreasonable to expect these costs 
to significantly increase the project cost estimate. 

 
6) Availability of outside (outside DOE NCSP) interest and funding to support such a capability (cost 

sharing) 

Depending on the location and capabilities of the reactor, potential contributors could include 
- NA-21 (Tc-99 production) 
- commercial firms (Tc-99 production and separations technology) 
- DOD and associated laboratories (component testing) 
- DOE-NE and other offices (reprocessing technology development) 
- NNSA and DHS (detector development) 
- NRC and licensees (reprocessing technology development) 
- international collaborators  

 
7) Evaluation against the CSSG tasking/response 2006-06 regarding the need for experimental 

solution capability 

Most of the needs identified in the CSSG responses to Taskings 2006-05 (Super SHEBA) and 
2006-06 (Solution Experiments Other than Uranyl Nitrate) are still valid.  Some of the needs 
identified in 2006 are: 

- criticality alarm testing for DOE and private US companies 
- experiments to 

o understand the dynamics of solution criticality accidents 
o evolution of radiolytic gases from solution criticalities 
o measure cross sections and material worths 

- radiation testing of components 
- non-proliferation applications 
- transuranic actinide data 
- support for separation and recycling processes 
- temperature effects in solution separation processes 
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Summary and Conclusions 

Since the actual conceptual design of the solution reactor has not been completed, it is not clear 
whether the proposed concept will meet most of the needs listed above.  More details are needed to 
determine if the requirements of the criticality safety program as well as those of the Tc-99 production 
program can be simultaneously met. 

 
However, the CSSG is clear in the conclusion that the U.S. DOE needs to restore the capability to 
perform a wide variety of solution experiments, whether through a major modification to the LANL 
proposal being considered in Tasking 2014-04 or through a new proposal. 
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CSSG TASKING 2014-04 
Date Issued: August 6, 2014 

 
 
Task Title: Review of LANL Solution Reactor Proposal 
 

Task Statement: 

As part of the FY15 NCSP proposal process, LANL has prepared a proposal for the development, 
licensing, and construction of a solution experimental capability in the United States.  The CSSG is 
directed to use their collective experience to perform a review of that proposal and provide guidance to 
the NCSP Manager on the proposal from a number of different perspectives.  These shall include: 

 Evaluation of the proposed concept for the reactor 
 Extent of added value to the NCSP mission 
 Any enhancements to the proposal that could increase the usefulness, potentially decrease 

cost/schedule or further leverage the value of the capability to other agencies/programs 
 Possible and most advantageous locations for establishing such an assembly 
 Rough order of magnitude evaluation for the cost and schedule feasibility of the proposal 
 Availability of outside (outside DOE NCSP) interest and funding to support such a capability 

(cost sharing) 
 Evaluation against the CSSG tasking/response 2006-06 regarding the need for experimental 

solution capability 
 
 
Resources: 

CSSG Task 2014-04 Team Members: 

 Jim Morman, CSSG Team Leader 

 Bob Wilson, CSSG 

 David Hayes, CSSG 

 Adolf Garcia, CSSG 

Contractor CSSG members of the team will use their FY14 NCSP CSSG support funding as 
appropriate; DOE CSSG members of the team will utilize support from their site offices.  It is up to the 
team members to utilize other expertise, or include other interested parties, as can be made available to 
support the tasking, without incurring additional CSSG expenses.  Limited travel may be necessary to 
support this tasking. 
 
 
Task Deliverables: 

1. CSSG Subgroup to hold task ‘kickoff’ telecom by August 15, 2014 

2. CSSG Subgroup to provide draft to full CSSG for review: September 30, 2014 

3. Full CSSG to provide review of draft to Task Team Leader: October 11, 2014 

4. CSSG Subgroup to provide finalized guidance to NCSP Manager: October 25, 2014 
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Task Completion Date: October 25, 2014 
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Critical & Subcritical Experiment Design Team Process Proposal 
Fissile Solution Critical Experiments 
Steven K. Klein 
Los Alamos National Laboratory 
Advanced Nuclear Technology Group 
505 665-6167 
kleinsk@lanl.gov 
 
Introduction 
This proposal describes integral experiments required to develop needed data on fissile solution 
systems. In particular the following broad categories of experiments would be performed. First is the 
development of data sets related to the operation of solution fueled systems, which are being 
considered as production sources for a wide variety of industrial and medical isotopes. The second 
category of proposed integral experiments involve the generation of thermal neutron fields in the full 
range of possible operations of fissile solution systems including super-prompt critical and steady-state. 
Such neutron fields would be used for irradiation of a variety of materials including nuclear fuel 
components, waste forms, items that are of interest from a susceptibility and/or vulnerability 
perspective, nuclear forensics investigations, training, alarm calibration, and dosimetry. The description 
of needed critical assemblies, specialized equipment, and fixtures are included in this proposal. In 
addition, necessary support is described including facilities for the experiments and authorization 
actions. Finally, projected costs by fiscal year and schedule to implement the proposal are provided. 
 
Background 
The third reactor ever built, a fissile solution fueled assembly, LOPO (Low Power), started operation at 
Los Alamos in 1944 and was used to determine the cross section and critical mass of 235U for the 
Manhattan Project. Over the next six decades many such assemblies operated at Los Alamos, fueled 
with both plutonium and uranium solutions. Most were used in direct support of weapons programs but 
their utility as a reliable and inherently safe source of thermal neutrons was recognized early in their 
development prompting a wide variety of experimentation in materials science. With the 
decommissioning of SHEBA in 2004 the U.S. lost domestic testing and research capability employing 
these versatile machines.  
 
While the historic need for solution fueled assemblies remains, recent interest in aqueous 
homogeneous reactors (AHR) as they have become known has spiked with the recognition that they 
offer a safe, reliable, cost effective means to produce radioactive isotopes for nuclear medicine and 
other applications. The nearly yearlong shut down of NRU reactor followed closely by similar action at 
Petten exacerbated concern as these two reactors supply approximately 80% of the U.S. need for the 
important medical isotope Molybdenum-99 (99Mo). The U.S. does not possess any domestic production 
capability. Along with this isotope supplies of other fission product species, particularly the radioactive 
iodine family, were greatly diminished. An additional concern is that existing power reactor based 
production utilizes highly enriched uranium (HEU) with its attendant security concerns. AHR offers an 
attractive alternative as isotope production by this means may be limited to low enriched uranium fuels. 
The crisis in medical imaging and therapies caused by this temporary lapse in supply will become critical 
in 2015 when NRU ceases operation permanently and 2018 when Petten follows suit.  
 
Since the summer of 2009, Los Alamos National Laboratory has been engaged by NNSA Office of Global 
Threat Reduction (NA-21) to evaluate the feasibility and design of AHR to address the domestic need for 
99Mo and other fission products. This effort has resulted in the delineation of design space for fissile 
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solution systems. Fuel types, their characteristics, operational considerations, associated chemistry, 
neutronic design, safety issues, and the like have all been examined in detail. Both reactor and sub-
critical accelerator-driven system designs have been examined. This considerable body of information is 
now available to directly support the proposed development effort. Of particular relevance is a family of 
complex models of these systems developed using dynamic system simulation techniques that may be 
used as a design tool for any such system. Using these techniques several historic reactors, including 
SUPO, KEWB (“A” and “B” cores), Silene, and HRE have been modeled. The results of this modeling 
effort show close correlation with historical experimental data across the full range of operation of 
these real machines. This suggests that systems proposed may be realized in a Rapid Development 
Environment (RDE) and once produced will operate as advertised. This translates to low technical, cost, 
and schedule risk. 
 
Development of CED-1 Package 
The CED-1 effort must map specific program technical needs to physical equipment. The considerable 
utility of AHR demands the preliminary design be initiated with a comprehensive set of performance 
objectives. These objectives will clearly identify the organization of need, a description of need, and 
broad system requirements to meet each. These objectives will then be mapped into specific technical 
requirements, drafted in the form of system design descriptions (SDD). Impact of technical requirements 
on facility and site needs (architecture, infrastructure, and balance-of-plant engineering) as well as 
safety and authorization basis will be included. Since it is likely that multiple sites, facilities, and design 
approaches will be possible due to the wide design space of these systems reasonable alternatives will 
be developed. This body of information will be used to identify technical, cost, and schedule risks 
inherent in each option. A recommended project approach will be offered. 
 
Regardless of the suite of proposed alternatives, each will utilize the unique characteristics of solution 
fueled systems: (1) reactivity range from delayed to super-prompt critical with operations in pulsed and 
steady-state modes; (2) range of shielding options including free-field experimentation, necessary for 
many issues related to dosimery; (3) maximum use of high-flux thermal neutron spectrum; (4) ability to 
accept a wide range of samples of both negative and positive reactivity worth in a variety of physical 
forms; (5) instrumentation and measurement capability for important kinetic parameters.  
 
The basic concept is envisioned to be an AHR employing LEU fissile solution fuel. Auxiliary equipment 
will include radiolytic gas handling, water makeup, fuel cooling, and controls of sufficient capability to 
allow long term steady-state and high pulse operations. It is anticipated that much of the design already 
developed for the isotope production program is directly adaptable to the proposed effort. In addition, 
the controls and scram systems currently in operation at NCERC may be utilized directly with relatively 
modest upgrades to current equipment. Finally, the recent work performed for potential commercial 
customers on hazards and accident analyses and control sets in support of NRC licensing submittals is 
largely applicable to the proposed equipment. These factors suggest risk factors are largely known and 
manageable. 
 
Cost & Schedule 
The following information has been developed from three sources: (1) historic data on the development 
and installation of critical assembly machines at NCERC; (2) recent data prepared with private industry 
partners for commercial installation and operation of isotope production systems; (3) experience in the 
authorization basis process at candidate facilities. Due to uncertainties in funding cycle and levels the 
following presents a “best case” estimate of cost and schedule. Downtime due to lapses in funding, 
inefficiencies due funding trajectory or escalation in material costs are not included as they are 
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unknown. This proposal is crafted within the framework of the NCSP CED process; hence, the following 
major program milestones apply. The usual definition of each is interpreted in specific context to this 
proposal. 
 
CED-0: Justification of Integral Experiment Need. This proposal attempts to address most of the issues 
typical of the CED-0 milestone. However, it is recognized that details may be lacking and a revision will 
be necessary. For example, inclusion of detailed technical information from the 2011 initiative for the 
New Silene Critical Assembly may be folded specifically into a revision. Other potential customer needs, 
outlined below, may be similarly appropriate for inclusion in a revision. Such effort would be expected 
to be performed this fiscal year as part of the proposal process. Two months; $20K 
 
CED-1: Integral Experiments Preliminary Design. This is the bulk of the effort described in this proposal. 
Major elements include the following: (1) Develop performance specification; one month; $40K; (2) 
Draft technical specification (SDD); one month; $80K; (3) Perform site survey; two months; $80K; (4) 
Develop preliminary design package; two months; $160K; (5) Develop preliminary hazards and accident 
analyses and provide safety basis approach; two months; $40K; (6) Develop baseline range cost and 
schedule estimate with associated risk management plan; one month; $40K. Since much of this effort 
may be conducted in parallel the CED-1 effort is assessed as six months; $440K 
 
CED-2: Integral Experiments Final Design. Due to the detail work that would be expected to be 
performed during CED-1 and the leveraging of work already preformed as previously discussed it is 
expected that this effort may be considerably truncated when compared to wholly new design efforts. 
Essentially the list of work described in CED-1 above would be finalized into formal baseline documents 
of a quality that could be used directly for fabrication and initial operations of the proposed system. 
Additional effort will be required to develop the final engineering packages and to increase the fidelity 
of associated documentation such as the Authorization Basis data. This will be the major effort involved. 
A final estimate would be developed during the CED-1 process but based on historical data it is 
anticipated that a reasonable schedule and cost for this work would be six months; $660K 
 
CED-3: Approval to Conduct the Integral Experiment. Under this proposal this effort would include; site 
preparation; equipment procurement, fabrication, installation and testing; finalization of all 
authorization documentation and readiness process. Based on NCERC experience this is estimated at 
twelve months; $1200K plus $3800K in material 
 
CED-4: Publication of Data. In this context this is considered as initial operational capability, including 
fabrication, loading of fuel, and start-up testing. Based on historical experience this is estimated as six 
months; $240K + Fuel Cost. (Fuel cost is not estimated at this time since LEU in metal form may be 
available within the complex for transfer; preparation of solution fuel costs are included in the $240K). 
 
The following table summarizes the cost and schedule estimates for the proposed effort. (No 
contingency or escalation has been included in this proposal) 
 

Phase $K Months After Start Fiscal Year Qtr Map (Finish) 
CED-0 20 2 4rd FY14 
CED-1 440 6 2nd FY15 
CED-2 660 6 4th FY15 
CED-3 5000 12 4th FY16 
CED-4 240 6 2nd FY17 
Total 6360 32  



DRAFT 
 

4 | P a g e  
 

 
Potential Funding Sources 
The following table provides an overview of potential customers who are candidates for use of the 
proposed capability: 

Parent Organization Division 
Non-U.S. Government IAEA 
U.S. Government (non-NNSA)  DOE, DNDO, DTRA, DHS, FBI, DOD, DoS, 

and Others  
NNSA  NA-10, NA-21, NA-22, NA-24, NA-25, NA-

40, NA-42, NA-45, NA-47  
Private Industry  Nuclear facilities, isotope producers, 

waste management facilities  
 
It is believed that approximately 50% of the development costs identified as CED-1 & 2 may be available 
from sources outside NA-10; however, NA-10 assistance will be necessary to obtain this funding. 
 
Summary 
The need for an AHR has been long recognized and documented. Today the state of technology 
development on a variety of solution fueled systems suggests that rapid development and deployment 
of this capability is feasible. 
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